

☐ SECRET☒ CONFIDENTIAL

02308

☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04770A00140001001393
CONTRACT INSPECTION REPORT

TO:

16 December 1968

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

31 January 1969

NAME OF CONTRACTOR

Design & Fabrication of a Monocular Hand Alignment Device

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 12

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NONOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY ☒

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

2 December 1968

Declass Review by NGA.

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400010013-3
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

- 25X1
1. The following items of GFS were received during this reporting period: 1 pr. ☐ Anamorphic Eyepieces and 1 pr. GP Anamorphic Eyepieces.
 2. The prototype Rapid Alignment Device was received and is presently in T&E for acceptance testing.
 3. One set of reproducible engineering drawings, and a certificate of compliance was received. The certificate certified that tests were performed on the instrument before shipping to the Agency.
 4. Estimated date of completion of testing in T&E is 23 December 1968.

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400010013-3

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET